# Report on

**“Tutorials”**

For


**Software Project Management - 4CS504ME25**

**B. Tech. Semester IV**

## Prepared By :

Gandhi Urva Yogeshkumar (23BCE078)

Gajnotar Rakshit (23BCE077)




**Institute of Technology,**
**Nirma University**
**Ahmedabad - 382481**

**July 2026**

## Aim

For analyze and solve problems for hospital management system by studying its stakeholders , scope , deliverables and constraints.

## Objective

- Study the purpose and practical usefullness of the Next-Gen Hospital Management System (HMS).

- Identify the key project stakeholders and their roles.
- Define the project scope. Also include in-scope and out-of-scope functionalities.
- deciding project deliverables and its outcomes .
- Analyze the project constraints, assumptions, and risks.

## 1. Introduction

A Software Project Management Plan (SPMP) is document that explain whole project plan, structure , resources, team roles, deliverables. Also it includes project scope and objectives. For our next gen hospital management system we use agile scrum model. It defines what work should be completed , sprint milestones and resposibilits of two team member.

## 2. Project Scope

### 2.1 In Scope

It includes basics things like patient registration and record management , patient appointment booking, docktor assignment, pharmacy and OPD consultation and also billing and invoice. An admin dashboard will display info such as patients , doctors , appointment and medicines like pharmacy stocks.

### 2.2 Out of Scope .

Some of the important functions like bed management is not included as it becomes complex to implement for the college tutorial. Also laboratory things like X-Ray integration with the dashboard is also not included in this scope.

## 3. Assumptions

**Requirement Assumptions:**

- Requirements are clear for each module. After getting feedback we will improve our modules during each sprint. No new feature or modules are add during development.
- both team member will use free resources. No use of paid resources like cloud. Personal laptop would be enough.

**Technical Assumptions:**

- throughout the development we use dummy hospital data. Do not use real patient or hospital data. Selected technologies is suitable for given project. don't have need for use another tech stack.

**Schedule Assumptions:**

- mentor feedback will be taken after each sprint. And will do changes according to requirement. Whole project must be completed in one semester.

**Data & Compliance Assumptions:**

- Patient and hospital data stored within india.

## 4. Milestones

The HMS project is delivered through eight sprints across a sixteen-week semester.

| Phases | Key Deliverable | Duration | Outcome |
|---|---|---|---|
| **Sprint 0** | Project Planning & Architecture Setup | Week 1–2 | SRS finalized, ER diagram ready, multi-tenant architecture validated (T1–T2 tutorials submitted) |
| **Sprint 1** | Patient Registration & Management Module | Week 3–4 | Patient CRUD operations working; multi-tenancy isolation verified for patient data |
| **Sprint 2** | Doctor & Department Management Module | Week 5–6 | Doctor/department records and schedules manageable by |

| | | | |
|---|---|---|---|
| | | | admin |
| **Sprint 3** | Appointment Booking & Scheduling Module | Week 7–8 | Patients can book appointments; token/queue management integrated with doctor module |
| **Sprint 4** | Pharmacy / Medicine Stock Module | Week 9–10 | Medicine stock trackable; dispensing linked to prescriptions |
| **Sprint 5** | Billing & Invoice Module | Week 11–12 | Invoices generated correctly using appointment and pharmacy data |
| **Sprint 6** | Admin Dashboard & Reports Module | Week 13–14 | Dashboard shows patients/day, revenue, and stock reports |
| **Sprint 7** | Integration Testing, UAT & Final Demo | Week 15–16 | End-to-end testing complete, bugs resolved, documentation finalized, final demo delivered |

Each sprint concludes with a review/demo to faculty mentors, consistent with the continuous-feedback justification for the Agile model presented in T2.

## 5. Team Roles

| | | |
|---|---|---|
| **Gandhi Urva Yogeshkumar (23BCE078)** | Agile & Backend Lead | Sprint planning, backend development , things like microservices and design and code reviews |
| **Gajnotar Rakshit (23BCE077)** | Product & Frontend Lead | Basics task updates, frontend designs and development , sprint demos to the client. |
| **Both Members** | Shared Things | Things like Tesing (Integration testing, System |

| | | |
|---|---|---|
| | | Testing), etc. |

## 6. Conclusion

So basically this plan tells the scopes, milestones, assumptions and responsibilities for the in-Scope features across the whole sprint.